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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
1. HEADING
Date: December 15, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderscn, OSC, U.S. EPA, RS1, Grosse Ile,
Michigan

Tc
P. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R. Karl, Chief, ERD, Chicago, IL................. (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL............ (VIA LAN)
M. Bensing, ESS, Chicago, IL............ccuon.... (VIA LAN)
J. El1-Zein, Chief, RS1, Grosse Ile, MI........... (VIA LAN)
B. Beauchamp, ORC, Chicago, IL................... (VIA LAN)
T. Lesser, OPA, Chicago, IL......c.vunroneeuennnnn {VIA LAN)
C. Allen, OPA, Chicago, IL... ... eaneennnn {VIA LAN)
R. Spaulding, MDEQ, Livonia, MI................... (E-MAIL)
W. Williams, Dept of Env, Detroit, MI.. (FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C................. (E-MAIL)
D. Henne, Department of Interior.................. (E-MAIL)
Lt. J. Flynn, USCG AST, Fort Dix, NJ.............. (E-MAIL)

POLREP No.: POLREP 7

II. BACKGROUND

Site No.: B510

Response Authority: CERCLA

CERCLIS No.: MID 005 326 673
NEL Status: No

Start Date: October 14, 1997
Demobilization Date: N/A

Ccmpletion Date: N/A

ITI. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location



IV.

1. Site location

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
lccated at 6315 East 7 Mile Road, is approximately 21,000
sqguare feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
thke building property, 1s situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
irdustrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
irformation.

RESPONSE INFORMATION
Situation
1. Current situation

A total of 1,805 waste drums have been staged and sampled.
Dccumentation, hazcatting, and overpacking activities have
been completed. Waste drums are being transported for
disposal. Removal of product lines associated with above
ground storage tanks (ASTs) has been initiated.

2. Removal activities to date

Or 12-8-97, crew continues overpacking and loading drums for
disposal. ASTs were sampled. One load each of hazardous
debris and flammable drums were shipped for disposal.

Or 12-9-97, crew continues overpacking and loading drums for
disposal. Hazcatting of drum contents was completed. Crew
samples and hazcatts small quantity containers. One load
ezch of hazardous drums and flammable, hazardous drums were
shipped off site.

Or 12-10-97, crew continues overpacking and loading drums
fcr disposal. Crew completed hazcatting AST contents. One
lcad of flammable drums was shipped for disposal.



On 12-11-97, crew continues overpacking and loading drums
for disposal. One load of flammable drums was shipped.

Or. 12-12-97, crew continues overpacking and loading drums
for disposal. One load of flammable drums was shipped off

site. Crew begins removing product lines.

Or. 12-13-97, crew completes overpacking drums. Crew
continues removing product lines.

B. Planned Removal Activities and Next Steps

1. Complete transportation and disposal of overpacked
drums.

2. Begin preparation for removal and disposal (scrapping)
of above ground storage tanks and miscellaneous process
equipment.

3. Conduct disposal of all miscellaneous small containers

(1 - 5 gallons) and dry bulk/bagged materials.

C. Key Issues

A small portion of the roof, which is in poor condition, may
need to be removed in order to access ASTs for
scrapping/disposal.

V. COST INFORMATION

Costs as of 12-12-97.

Budgeted Spent Remaining

U.S. EFA
DIRECT S 47,520 S 12,733 ) 34,787
INDIRECT S 93,600 S 29,165 S 64,435
START S 160,000 S 28,219 S 131,781
ERCS ) 900,000 S 588,353 S 311,647
USCG S 60,000 S 22,633 S 37,367
$1,261,120 S 681,103 S 580,017

Percent of project funds remaining = 46.0%



NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 08SC does not necessarily receive gpecific figures on final
payments made to any contractor(s). Other financial data, which
the 0SC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Tc date, 300 cubic yards {10 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Ncrthville, Michigan for disposal.

Tc date, 40 cubic yards (2 rolloff boxes) of hazardous
debris has been shipped to the City Environmental facility
in Detroit, Michigan for disposal.

Tc date, 22 truck loads (1277 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

Tc date, 4 truck loads (203 55-gallon drums) of non-
flammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

Tc date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the owner) and transported to
the Dupont facility in Mount Clemens, Michigan.



